
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 664 Date: 29-Sep-2012 Saturday

Approved Date:

Shift Hours: 06:30 am 04:00 pm Break: 00:30 Over Time: 09:00

Const Calendar Day: 117

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 . Phase 2 . & Phase 3 on the
South side & main spans . They started at 7:00 AM.

Obra , Carlos , Mario , Rigoverto , & Roger had to work on the rods for Phase 1 & Phase 2 .
Obra & Mario continued to work on the rods at PP # 74 . Crews had to rethread 2 sockets & install the rods
. Crews started at 7:10 AM. They were done at 8:30 AM.

After that , crews had to mobilize to work on the rods at PP # 80 . Crews had to take the load off the
ropes , unlock & remove the rods , clean , lubricate , & rethread the sockets . They started at 8:45 AM.
Crews were done at 11:00 AM.

Then , crews had to work on the rods at PP # 84 . They started at 12:40 PM. Crews were done at 2;50
PM.

Carlos , Roger & Rigoverto continued to work on the rods at PP # 76 . Crews had to clean , lubricate &
rethread the 2nd socket , & install the 2 rods . They started at 7:10 AM. Crews were done at 8:20 AM.

After that , crews had to mobilize to work on the rods at PP # 78 . Following the same procedures as
on the other sockets & rods . Crews started at 8:30 AM. They were done at 10:30 AM. They started at the
rods at PP # 72 at 10:40 AM. Crews were done at 12:00 PM.

In the afternoon, crews had to work on the rods at PP # 68 . They had to install 4 rods . They started at
12:40 PM . Crews were done at 2:50 PM.

Matt , Lonny , Mathew , & Pablo had to work on side span . Crews had to work on jacking system on
the intermediate suspender brackets . They started at PP # 36 at 1:10 PM. Crews had to fly & set the jacks
, bearing plates , & lock them in place . crews had to place the jacks at PP # 32 , 28 , & 24 . crews were
done at 3:00 PM. Theodore had to operate the 20 ton Grove crane .

Gary , Carlos , Ethan , Stanley , Thomas , & Will had to work on Phase 2 at PP # 46 & PP # 44 Crews
continued jacking on the suspender ropes at PP # 46 . They started at 7:10 AM. Crews had to install & the
shims& lock the nuts . They were done at 8:45 AM.

After that , crews had to disassemble the jacking system , fly , & set it on the jacking brackets at PP #
44 . They started at 8:50 AM. Crews were done at 10:05 AM.

Then , crews had to pull & set in the trough in the suspender brackets at PP # 44 the suspender ropes .
They started on the downhill rope at 10:30 PM. Crews were done on the uphill rope at 1:10 PM.

Crews started to jack on the ropes at 1:15 PM. They were done at 2:50 PM. Jacking the suspender
ropes at PP # 44 is not completed .

In addition to that , Ethan & Stanley had to work on Phase 1 at PP # 10 & 14 . Crews had to bring the
outer sockets to their final positions . They started at 7;30 AM. Crews were done at 8:30 AM.
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Scott had to operate the 260 ton Terex crane .

Douglas & I had to work on the rods engagement measurements whenever the rods crews were done
installing the rods on the main span . In the office , I had to work on my report . I was done at 4:00 PM.

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

8.00

437

0.00

No

0.00 0.00

EQUIPMENT, CRANE, 60 TON

8.00

2154

0.00

No

0.00 0.00

Equipment, Crane, 20 Ton

2.00

002363

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH THEODORE ROHROperator 0.00 2.00 0.00 2.00

APP SCOTT ROSSOperator 0.00 8.00 0.00 8.00

JNM PABLO RAMIREZIronworker 0.00 2.00 0.00 2.00

JNM MATTHEW COCHRANIronworker 0.00 2.00 0.00 2.00

FOR MATTHEW HOLTIronworker 0.00 2.00 0.00 2.00

JNM LONNY CANDELARIAIronworker 0.00 2.00 0.00 2.00

JNM STANLEY DALIEIronworker 0.00 8.00 0.00 8.00

GEN GARY ANDERSONIronworker 0.00 8.00 0.00 8.00

APP ETHAN KENTIronworker 0.00 8.00 0.00 8.00

JNM CARLOS ALVERADOIronworker 0.00 8.00 0.00 8.00
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